

**South Central Mountain Regional Task Force – Fire/Rescue/Hazardous Materials Committee
Goals and Associated Objectives: 2008-2009**

GOAL	OBJECTIVE (IN PRIORITIZED ORDER)	COMPLETION DATE	RESPONSIBLE PARTY	MEASUREMENT	STATUS
1. Provide Outreach and Awareness to the SCMRTF Fire, Rescue and Hazardous Materials Community	1. Identify all memberships to the F/R/HM Committee.	10/15/08	The TF Executive Board, F/R/HM Committee Chair and Program Manager	A committee structure is approved by the Executive Board, and all "members" to the committee are identified.	Executive Board approval of committee structure was requested in August and September, 2008.
	2. Meet with EMA Coordinators in each county to ID the Outreach Plan.	12/31/08	F/R/HM designated representatives for each county	All eight awareness meetings occur.	
	3. County level outreach occurs.	7/1/09	F/R/HM designated representatives for each county	Multiple outreach sessions occur in each county.	
2. "Stand-Up" all Task Force F/R/HM Assets	1. List all assets and ID a POC for each.	10/15/08	F/R/HM designated representatives for each asset.	All assets are NIMS typed and accepted/approved by the TF Executive Board.	F/R/HM assets have been identified: (1) Foam Task Force; (2) USAR-Squad 3; (3) Bedford FD Swiftwater Rescue Team; (4-5) Centre and Bedford Counties: Wilderness SAR; (6-7) Altoona FD Hazmat/PSU Hazmat; (8-10) Decon Strike Teams [East, North and South Teams]; (11) Civil Air Patrol. Designated representatives were identified at the September 2008 committee meeting.

GOAL	OBJECTIVE (IN PRIORITIZED ORDER)	COMPLETION DATE	RESPONSIBLE PARTY	MEASUREMENT	STATUS
	2. Ensure a MOU is in place with each identified asset.	12/31/08	F/R/HM designated representatives for each asset and TF Program Manager	A signed MOU is received by the Program Manager for each identified asset.	A DRAFT MOU is being provided to the Executive Board by the Program Manager.
	3. "Stand-Up" three Decon Strike Teams (DST), including Executive Board acceptance of a DST SOP.	7/1/09	Decon Strike Team Coordinators	Coordinators have met with the TF, a SOP developed and each team has demonstrated capabilities to the satisfaction of the TF.	An East Team (Coordinator: Jack Grove), consisting of Snyder, Juniata and Mifflin Counties; a North Team (Coordinator: Steve Bair), consisting of Centre and Blair Counties; and a South Team (Coordinator: Tim Hinish), consisting of Bedford and Fulton Counties have been identified (9/08).
	4. Exercise/demonstrate the capabilities of each asset.	12/31/09	F/R/HM designated representatives for each asset	An AAR is produced for a demonstration exercise of each asset in HSEEP format.	Development of Exercise Objectives was tasked to asset coordinators (9/08).
	3. Regionalize and Standardize Fire/Rescue and Hazardous Materials Training	1. ID training needs for all assets.	12/31/08	F/R/HM designated representatives for each asset	A minimum training curriculum is produced for each asset in compliance with NIMS typing.

GOAL	OBJECTIVE (IN PRIORITIZED ORDER)	COMPLETION DATE	RESPONSIBLE PARTY	MEASUREMENT	STATUS
	2. Meet with the TF Training/Education Committee.	12/31/08	F/R/HM designated representatives for each asset	A Liaison is identified and the Training Committee is briefed on F/R/HM activities in this area.	
	3. Develop a F/R/HM Training and Education Plan.	12/31/08	F/R/HM Committee Chair and Vice Chair and designated representatives of each asset.	A 2009 Training and Education Plan is accepted by the F/R/HM and Training Committees.	
	4. The Training and Education Plan is implemented for 2009.	12/31/09	F/R/HM Committee Chair and Vice Chair and designated representatives of each asset.	An evaluation of the 2009 Training Plan is completed by the committee and input provided for a 2010 plan.	
	4. Regionalize and Standardize Fire, Rescue and Hazardous Materials Communication	1. Identify a Liaison to the TF Communications Committee.	10/15/08	F/R/HM Chair	A Liaison is identified.
	2. Report to/from committee on interoperable communication issues.	12/31/09	Communications Liaison	Monthly reports are received and accepted by the F/R/HM Committee Chair.	

Doc/SCMRTF (#08-1247)/Goals and Associated Objectives (FRHM)

Updated: 10/01/08